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Attachment: F

Denali Commission
Project Narrative and Funds Disbursement Request

Project Name: Ulla's/Safe Shelter Renovation & Expansion

Agency: Safe & Fear-Free Environment. Inc.

Reporting Period: 07/01/06 throu2h 09/30/06 Grant #: 06-4-C-5114

Amount of Funds Requested: $

1. What is the status of the project: include portions completed

Design contract negotiated and secured in May 2006. Initial site visit and
preliminary review with Project Manager, Hank Boggs completed in May.
Engineering& designdrawingscompletedin June2006and submitted for Fire
Marshall review & approval. Materials list/take off prepared by Project Manager
and bids sought from four contractors/companies. Responsive bid accepted from
Uresco, Inc. and building materials ordered with arrangement for delivery via
barge. (Barge was delayed in Nome due to weather and arrived in Dillingham
week of October 9, 2006). Building site & staging area prepared.

2. Is the project on schedule? Ifnot, how will this be dealt with?

Yes, project is on schedule.

3. Is the project on budget? Ifnot, how will this be dealt with?

The project budget is going as anticipated. No problems.

4. Other comments/problems and solutions

No comments/problems at this time.



Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Ulla's/Safe Shelter Expansion & Renovation

Agency: Safe & Fear-Free Environment, Inc. Reporting Period: 07/01106to 09/01106

Grant #: 06-4-C-5114

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined: $361,300

2. The total project expenditures as of the end of the most recent quarter: $ 6.446.83

3. The total amount of Denali Commission funds committed to the project: $178,650*

4. The total expenditure of Denali Commission funds for the project as of the end of this reporting period:
$ 3,223.42

5. The percentage of expenditures to the total budget: 1.8%

6. Project Performance Analysis (use PPA form on page2 of 641): See Attached

Project Schedule:

Show the project schedule with milestone dates for design and construction. (Attached)

*The current award of$190,650 (#06-4-C-5114) inadvertently included $12,000 in funds
previously awarded under a separate grant for the design phase of the project (Grant # 06-
4-5133). The current award is being amended to reflect the actual grant of$178,650.

Form 641A



Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Ulla's/Safe Shelter Expansion & Renovation

Agency: SAFE & Fear-Free Environment. Inc. Reporting Period: 07/01106to 09/30/06

Grant #: 06-4-C-5114

NOTE: Include Denali Commission Grant Funds Only on this form.

Construction $165,000 $3,223.42 03/31/06
Materials lisVtake off prepared by Project Manager and
put to bid. Building materials ordered with arrangement
for delivery via barge & moved to staging area at shelter
facility. Building site & staging area prepared. Project
Manager recruitment & interviewing carpenters &
construction workers, responding to contractor supply
questions/materials list revisions.

Totals:

Signature: Date:

Virginia R. (Ginger) Bairn. Executive Director
Print Name and Title:

Form 641B



SAFE Shelter Expansion & Renovation Project

Status Report as of September 30~2006

Projected Description Status
Dates

March 2006 Full Tier II proposal to Rasmuson Foundation for matching funds submitted. DONE

(Done)

May 2006 Initial approval of design portion of grant award. Done
Design contract negotiated & firm engaged. Done

Project Manager recruited & hired. Done
On-site review by Engineer & Project Manager. Done
Design work begins. Done

June - July Design & engineering drawings completed. Done
2006 Drawings submitted to Fire Marshall for approval. Done

Project Manager prepares materials lists & bid documents. Done
Bids advertised and solicited from at least three competitive bidders. Done

July - August Rasmuson Foundation reviews & approves matching funds grant application. Done
2006 Bidding period closed and bids reviewed. Done

Site plan checklist prepared & submitted. Final grant approval. Done
Bids awarded & barge order(s) placed. Done

City of Dillingham land use permit applied for/issued. (Done in September) Done

September Recruit, screen & hire project workers In Progress
General repair & renovation work on shelter facility begins (non construction). In Progress
Fire Marshall review complete and permit issued. Pending
Site/staging area prepared Done

October Materials for new construction arrive & are staged in construction area.
Ground breaking ceremony & foundation work begins.
Framing & outside construction on new section 75% complete.

November Framing & outside construction of second floor addition complete.
Electrical/mechanical & interior work 75% completed.
General repair & renovation work on shelter facility (arctic entryway, fencing,
interior work & renovation) 75% complete

December 20afloor addition complete.
2006 Inspection and punch test (new construction)

Open House for new Conference room & renovated shelter facility.
Arts/Crafts Cooperative workshop area, conference room, expanded family,
teen & adult support groups & visitation services opened for the public.

January - General repair & renovation work completed on shelter facility (interior work &
February renovation).
2007 Equipment & furnishings procured

Final inspections
Close out grant/submit final reports to Denali Commission & Rasmuson
Foundation.


